Marina del Rey Redevelopment Projects
Descriptions and Status of Regulatory/Proprietary Approvals
As of March 05, 2015

Map Parcel No. -- Project Name/Lessee Lessee Name/ Redevelopment Proposed Massing and Parking Status Regulatory Matters
Key Representative
Seeking Approvals
3 9 -- Proposed Hotel on northern portion of Sam Hardage * Revised project to be submitted as requested during 4/26/11 BOS hearing. ~ Massing -- Revised project will be resubmitted at a later date. Regulatory -- DCB initial hearing May 2006, conceptual approval on June 2006. RPC filing on November 2006. RPC heard the item on 10/29/08. On 10/14/09, the RPC requested a DCB review for
Parcel 9U, wetland park on southern Previously: 19-story, 225™-high, 288-room hotel (152 hotel rooms and 136 Parking -- Parking plan will be resubmitted at a later date. promenade improvements prior to returning on 2/3/10. DCB approval of promenade improvements on 12/17/09. RPC continued item on 2/3/10. RPC approval of Tentative Tract Map, CDP, CUP,
portion. timeshare suites). Parking Permit, Variance and FEIR for landside on 3/10/10. RPC also approved the CDP for wetland park and Plot Plan for the docks on 3/10/10. The park and hotel projects were both appealed to
*Now: Proposed dual building hotel, 6-story, 72’-high Marriott Residence Inn, BOS. On April 26, 2011, the BOS asked that a modified hotel design return to RPC and DCB for reconsideration. The appeal of the park project was denied by the BOS. The park was appealed to the
and, 5-story, 61’-high Courtyard Marriott. CCC on 06/07/12. On 12/12/12 the CCC found that the appeal raised a substantial issue. The CCC then approved a revised project (permit A-5-MDR-12-161). The redesigned hotel returned to DCB
*New promenade improvements, restaurants and amenities. in January 2014. On 1/15/14, a new dual building hotel design project obtained conceptual approval by DCB. Hotel project will return to RPC for final approval at a future date.
* Wetland public park project (1.46 acres).
4 10/14 (FF) -- Neptune Marina/ Tim O'Brien * Demolish existing facilities and build 526 apartments Massing -- Four 55' tall clustered 4-story residential buildings over parking with view corridor Proprietary -- Term sheet action by BOS August 2004; lease documents approved by BOS August 2008. SCHC voted on 8/10/11 to support recommendation for renewal of option to extend the lease
Legacy Partners * 161-slip marina + 7 end-ties Parking -- 1,012 project required parking spaces to be provided (103 public parking spaces to be replaced off agreement.
* 28 foot-wide waterfront promenade site) Regulatory -- DCB conceptual approval on June 2006. RPC filing on November 2006; Scoping meeting held on April 23, 2007. DCB approval of promenade improvements on 12/17/09. RPC certified
* Replacement of public parking both on and off site EIR on 3/10/10 and recommended approval of Plan Amendment, CDP, CUP and Variance to BOS. LCP Amendments were included in the LCP map and text amendment which was approved by the
BOS on 2/1/11; on April 26, 2011, the BOS indicated its intent to approve the project and recertified the EIR; Proposed marina replacement was included in the County's master waterside CDP
application approved by the CCC on 11/3/11. LCP amendment also approved by CCC on 11/3/11 with modifications as suggested by Coastal staff. BOS accepted CCC changes to LCPA & CDP on
11/29/11. Effective certification of the amended LCP was granted by the CCC on 02/08/12; on 3/20/12 the BOS approved Counsel's final resolution on the LUP as certified by the CCC, the ordinance
amendments to Title 22 took effect 4/19/12. Final approval of the project was granted by the BOS on 5/15/12. The project was appealed to the CCC on 06/07/12. On 7/12/12, the CCC found no
substantial issue on the appeals. On January 21, 2015, the final project design was approved by the Design Control Board.
5 13 -- Villa del Mar David Canzoneri * Complete leasehold refurbishment of 198 apartments Massing -- Four existing buildings up to 3 stories high Proprietary -- The Lessee initialed the term sheet 6/1/12. On 8/1/12, the Board provided instruction to proceed with negotiations for an option agreement and revised lease document based on a term sheet
* Existing 209-slip anchorage will be renovated commencing no later than 2029 Parking -- Existing open air parking and parking structure will be renovated. Total parking provided on site is initialed by lessee. At the 1/8/14 meeting, the SCHC endorsed DBH’s recommendation to adopt the MND and grant an option and extension of the lease term, which was heard and approved by the Bo
* Improved pedestrian promenade and public amenities will be renovated. 572 spaces. on 2/4/14. Construction commenced on December 8, 2014 . Completion of construction is currently anticipated in December 2016.
Regulatory -- DCB conceptual approval obtained on 8/21/13. MND public review period from 12/19/13 through 1/20/14. On 2/4/14, the BOS adopted MND. On 6/18/14, the DCB approved the final
design of the renovation project.
6 15 -- AMLI Residential Jason Armison * Demolish existing facilities and build 585 apartments Massing -- Six buildings up to 5 stories and 70" high Proprietary -- The Board of Supervisors approved the assignment of the lease on December 17, 2013. The sale/assignment closed on 1/30/14. Construction commenced on July 1, 2014, and anticipated
* New 8,000 s.f. commercial space Parking -- All parking to be provided on site within new 1,271-space parking garage. completion date is July 1, 2018.
* New 241 boat slip marina Regulatory -- DCB conceptual approval on 2/17/00. On 12/6/00 project obtained CDP/CUP/Parking Permit/Variance No. 98-134 from DRP. On 2/13/01 CCC determined that appeal failed to raise
* New 1,271-parking space garage substantial issue. On 10/9/01 the CCC issued permit No. 5-01-0143 for 241-slip marina. Original DCB approval on 2/21/02 and 3/21/02. On 2/19/14, DCB approved final redesign of project. On June
30, 2014, demolition of the site commenced.
7 21 -- Holiday Harbor Courts/ Jona Goldrich/ * 5-story, 29,300 square-foot mixed-use building (health club, yacht club, retail, Massing -- One 56' tall commercial building with view corridor/community park Proprietary -- Lease option documents approved by BOS July 2008. Approval of Renewal of Lease Option Agreement for up to a 66-month extension approved by BOS on 10/4/11. Lessee has extended
Goldrich & Kest Industries Frank Hickman marine office) Parking -- A Six-level parking structure (447 spaces) to contain: all project required parking, 94 (replacement its option (2 years) for which Lessee has paid $30,000 under the terms of the option agreement.
*92-slip marina for OT) spaces and Parcel 20 boater parking Regulatory -- DCB conceptual approval on August 2005. RPC filing September 2006. DCB approval of promenade on 2/17/10. RPC certified EIR and approved CDP, CUP, and Parking Permit on
* 28 foot-wide waterfront promenade and pedestrian plaza 4/28/10. Appeal to BOS filed 5/12/10. On April 26, 2011, the BOS approved the project and certified the EIR. Proposed marina replacement was included in the County's master waterside CDP
application approved by the CCC on 11/3/11. On 12/8/11, the CCC denied the appeal of the BOS 10/17/11 determination and the approval was final. Final DCB approval granted on 4/18/12. Demolition
began on February 10, 2014.
8 28 -- Mariners Bay Cathleen Hayes * Complete leasehold refurbishment of 379 apartments Massing -- Seven buildings up to 3 stories high Proprietary -- The lessee initialed a term sheet in August 2013. Request for extension of lease and future assignment is scheduled to be heard by the BOS at the March 24, 2015 meeting.
* New bicycle depot for public use Parking -- Existing subterranean parking structure contains 947 parking spaces. Regulatory -- DCB conceptual approval obtained on 11/20/13.
* Improvements to existing promenade and dock gates and public amenities
* Replacement of existing docks within 6 months of completed of landside
renovation
12 44 - pier 44/Pacific Marina Venture Michael Pashaie/ * Build 5 new visitor serving commercial and dry storage buildings Massing -- Four new visitor-serving commercial buildings, maximum 36' tall and one dry stack storage Proprietary -- The lessee initialed a term sheet in May 2013. Shared Parking Agreement
David Taban * 91,760 s.f. visitor serving commercial space building, 65 tall. 771.5 lineal feet view corridor proposed Regulatory -- Initial DCB review during the October 2008 meeting, but project will be revised. Proposed marina replacement was included in the County's master waterside CDP application approved bio Variance proposed
* 141 slips + 5 end ties and 57 dry storage spaces Parking -- 381 at grade parking spaces will be provided with shared parking agreement (402 parking spaces ar¢the CCC on 11/3/11. Conceptual project approved by DCB on 7/16/13. DEIR filed with DRP in March 2014. The Notice of Completion and Availability for the DEIR was released on February 13,
required) 2015. The public review period for the DEIR will last from February 13, 2015 to March 31, 2015. A hearing for the purpose of taking public testimony is scheduled before the Los Angeles County
Hearing Examiner for March 4, 2015.
13 52 -- Boat Central/ Jeff Pence * 345-vessel dry stack storage facility Massing -- 81.5" high boat storage building partially over water and parking with view corridor Proprietary -- Term sheet action by BOS on July 2006; Option to lease approved by SCHC March 2007 and by BOS May 2007. BOS granted extension and modification of Option on 11/10/09. Lease Variance for reduced setbacks and Architectural Guidelines requiring that
Pacific Marina Development * 30-vessel mast up storage space Parking -- All parking required of the project to be located on site Option Agreement and extension for 6 months approved on 5/14/13. An extension to the Option was approved at the 11/12/13 BOS meeting. structures beat least 15 ft. from bulkhead
* 5,300 s.f. County Boatwright facility Regulatory -- DCB review continued on March 2007, project denied on May 2007. DRP application filed December 2008. Proposed marina replacement was included in the County's master waterside
CDP application approved by the CCC on 11/3/11. LCP map and text amendment also approved by CCC on 11/3/11 with modifications as suggested by Coastal staff. BOS accepted CCC changes to
LCPA & CDP on 11/29/11. Final amendment report was provided to CCC in February 2012. Public review of DEIR from 1/5/12 to 3/5/12 and public hearing for testimony on DEIR only was scheduled
for 2/8/12 in Chace Park, MdR; on 3/20/12 the BOS approved Counsel's final resolution on the LUP as suggested by the CCC, the ordinance amendments to Title 22 took effect 4/19/12. Project was
approved by RPC on 4/24/13. A CDP for the waterside portion of the project was filed with the Coastal Commission in May of 2014. The waterside portion of the project was approved by the Coastal
Commission on January 9, 2015.
14 53 -- The Boatyard Greg Schem * New 921 s.f. ADA Restroom Massing -- One 38" tall commercial warehouse building and 15' tall office buildings. New carport storage and  Proprietary -- On 11/6/ 2012 the Lessee initialed a term sheet for an extension of the leasehold.
* New 3,916 s.f. carport with 14 garage spaces and boater storage. office buildings will be 15' tall. Regulatory -- DCB conceptual approval obtained on 8/21/13. A hearing before the Regional Planning Commission on the project CDP is scheduled for March 25, 2015.
* Leasehold refurbishment, including new landscaping, hardscape, and waterside Parking -- Parking proposed is 147 spaces. The code requires 134 spaces for this use.
walkway.
15 55/56/W -- Fisherman's Village/ Michael Pashaie/ * 132-room hotel Massing -- Nine mixed use hotel/visitor-serving commercial/retail structures (8 1- and 2-story and 1 60'-tall  Proprietary -- Lease extension Option approved by BOS December 2005. Option expired. Lessee reconfiguring project. Shared Parking Agreement
Gold Coast David Taban * 65,700 square foot restaurant/retail space hotel over ground floor retail/ restaurant), parking structure with view corridor Regulatory -- DCB review continued on May 2006, conceptual approval in July 2006. DRP application filed May 2007. Screen check DEIR in review. Lessee has indicated intent to submit a revised Variance for reduced setbacks (side and waterfront)
* 30-slip new marina Parking -- On-site parking includes all project required parking, parking for Parcel 61 lessee (Shanghai Reds) project. The Department of Regional Planning had considered a design concept, which would relocate the launch ramp to Fisherman's Village. In June 2014, Supervisor Knabe announced that moving
* 28 foot-wide waterfront promenade the launch ramp would no longer be part of the visioning process.
1 113 -- Mariner's Village Michael Sondermann * Complete leasehold refurbishment of 981 apartments Massing -- Thirty existing buildings varying from 1 to 4 stories high Proprietary -- A term sheet was initialed 9/23/2013 to create the economic terms of a lease extension.
* Retail space increase from 2,070 s.f. to 9,000 s.f. Parking -- Existing parking structure will be expanded. Parking required is 1,556 spaces and 1,931 spaces are Regulatory -- EIR Scoping meeting held on 12/10/13. NOP for EIR public review from 11/19/13 through 12/19/13. On 3/26/14, DCB denied the conceptual design proposal and asked that the applicant
* New 92-slip anchorage will be constructed proposed. return for review. A new EIR scoping meeting was held on 09/16/14 in Chace Park. The revised scope includes the environmental analysis for a CDP, to cover the removal of unoccupied nests, which
* New 28 foot-wide pedestrian promenade and public amenities occurred in November 2013,
9 147 (OT) -- Oceana Retirement Jona Goldrich/ * 5-story, 114-unit senior accommodation units plus ancillary uses Massing -- One 5-story residential (senior) building over ground-floor retail and parking; 65' tall Proprietary -- Lease documents approved by BOS July 2008. Approval of Renewal of Lease Option Agreement for up to a 66-month extension approved by BOS on 10/4/11. Lessee has extended its
Facility/ Sherman Gardner * 3,500 square feet of retail space Parking -- On-site parking includes all required project parking, 92 public parking spaces (94 public parking  option (2 years) for which Lessee has paid $30,000 under the terms of the option agreement.
Goldrich & Kest Industries * Replacement of 92 public parking spaces on site spaces to be replaced off site near Marina Beach) Regulatory -- DCB conceptual approval on August 2005; RPC filing May 2006. DCB approval of pedestrian plaza on 2/17/10. RPC continued project on 10/21/09 to 12/16/09. RPC certified EIR
* Public accessway from Washington to Admiralty 4/28/10 and recommended approval of Plan Amendment, CDP, CUP, and Parking Permit to BOS. Project was included in the LCP map and text amendment approved by the BOS on 2/1/11; On 4/26/11,
the BOS approved the project and certified the EIR; LCP map and text amendment approved by CCC on 11/3/11 with modifications as suggested by Coastal staff. BOS accepted CCC changes to LCPA
& CDP on 11/29/11. Final amendment report was provided to CCC in February 2012; on 3/20/12 the BOS approved Counsel's final resolution on the LUP as suggested by the CCC, the ordinance
amendments to Title 22 were effective 4/19/12. Final DCB approval on 4/18/12. The BOS approved the project on 06/12/12.
Construction in Process
2 7 -- Tahiti Marina/K. Hakim Kamran Hakim * Complete leasehold refurbishment; 149 apartments Massing -- 3 stories, 36™-'7" in height. Proprietary -- BOS action on term sheet on 9/29/09. No Variance proposed
* Relocate landside boater facilities Parking -- 465 spaces. Regulatory -- The 30-day public review period of the MND was 3/15/10 through 4/14/10. BOS certified MND on 7/20/10. Site renovation approved in concept by DCB on 7/21/10. DRP Site Plan
* 214 slips + 9 end ties will not be reconstructed at this time application filed on 9/13/10. Final DCB concept was approved as submitted without conditions on 12/15/10. DRP Site Plan application approved on 1/20/11. Construction started March 2012 and still
on schedule to complete the project by the end of 2014. The project passed final inspection on November 18, 2014.
11 42/43 - Marina del Rey Hotel/ IWF Dale Marquis * Complete renovation of existing 154-room hotel and new 277-slip marina. ~ Massing -- One 36' tall hotel building Proprietary -- Term sheets initialed; Parcel 42 on 9/7/09 and Parcel 43 on 8/31/09. On 5/17/11 BOS approved Option to bifurcate Parcels 42 and 43 into separate leaseholds, expand Parcel 43 water  No Variance proposed. Parking Permit for reduced parking.
MDR Hotel Parking -- 372 Parking spaces premises, and extend lease for 39 years. On 8/29/13 BOS approved bifurcation of Parcels 42 and 43 into separate leaseholds, expand Parcel 43 water premises, and extend lease for 39 years at Parcel 42
Parcel 43 lessee has extended the option agreement for six months to have enough time to procure building permits from DPW.
Regulatory -- MND public review period ended 12/20/10. SCHC reviewed MND and Option on 3/9/11. BOS certified MND on 5/17/11. Proposed marina replacement was included in the County's
master waterside CDP application approved by the CCC on 11/3/11. Final DCB design was approved on 5/16/12. Parking permit approved by hearing officer on 7/3/12. Last day to appeal was 7/17/12.
Renovation began August 2013 completion estimated December 2014. Dock replacement will be phased during a 5-year period beginning late 2014. The landside improvements will be complete in
February 2015.
10 125 -- Marina City Club Karen Seemann * 282 slip marina will be reconstructed Massing -- Expansion of existing boater restroom is proposed Proprietary -- Lease amendment adopted by BOS on 7/6/10.
* Waterfront promenade of varying widths from 12 to 20 feet and fire access  Parking -- Existing 361 shared parking spaces for boaters and guests will remain unchanged. Regulatory -- DCB conceptual promenade design review approved on 11/17/10. DRP Site Plan Review application filed 10/26/10. Proposed marina replacement was included in the County's master

improvements with new pavers, railing, landscape, ADA restroom and pedestriar
amenities.

waterside CDP application to CCC. CCC approved waterside master CDP for dock construction on 11/3/11. Final approval of promenade improvements granted by DCB on 3/16/11. Reconstruction of
docks is anticipated from January 2013 through June 2014. Final promenade improvements approved by DCB on 8/21/13. On 4/2/14, RPC approved CDP to expand boaters' restroom and public
promenade improvements. Restroom and promenade construction started on September 9, 2014. Completion of construction is anticipated in mid-May 2015.
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